

Team Plan and Work Distribution

Use this fill-in template to document your team members, responsibilities, process, and plan. Keep it short and specific so it stays useful.

1) Team Member Information

Name	Id	Email	GitHub
Phan Trung Nhut	23127240	ptnhut23@clc.fitus.edu.vn	nhutphansayhi
Le Minh Duc	23127351	lmduc23@clc.fitus.edu.vn	zintomfromnowhere
Dinh Xuan Khuong	23127398	dxkhuong23@clc.fitus.edu.vn	DinhXuanKhuong

2) Work Breakdown by Member (Tasks, Contributions, Percentage)

Use the table below for core responsibilities. Percentages are guidance — total should $\approx$ 100% across members.

Member	Key Tasks & Responsibilities	Deliverables	Est. Effort (hrs)	Contribution	Target Due Date	Status
Phan Trung Nhut	Feature Engineering, Modeling & Evaluation	Trained Models, Metrics & Final Slides	16	33.3%	18 Dec 2025	Done
Le Minh Duc	Data Ingestion, Cleaning & Preprocessing	Data Ingestion, Cleaning &	16	33.3%	7 Dec 2025	Done

		Preprocessing				
Dinh Xuan Khuong	Exploratory Data Analysis (EDA) & Visualization	Exploratory Data Analysis (EDA) & Visualization	16	33.3%	12 Dec 2025	Done

Detailed Task List:

Task	Owner	Description	Acceptance Criteria	Dependency	Due
Data Loading & Handling Missing Values	Le Minh Duc	Load raw data, impute nulls	No null values remaining	None	3 Dec, 2025
Outlier Detection & Data Formatting	Le Minh Duc	Remove outliers, format date/time columns	Clean schema verified	Data Loading	7 Dec, 2025
Univariate & Multivariate Analysis	Dinh Xuan Khuong	Distribution plots, Correlation Heatmap	Key trends identified	Data Formatting	10 Dec, 2025
Visualization & Insight Reporting	Dinh Xuan Khuong	Create charts for delay causes vs. airlines	5 + actionable insights	Univariate Analysis	12 Dec, 2025
Feature Selection & Encoding	Phan Trung Nhut	One-hot encoding, feature importance check	Model-ready dataset	Visualization	14 Dec, 2025

Model Training & Evaluation	Phan Trung Nhut	Train Random Forest/XGBoost, calculate AUC	Accuracy 75%, F1 > 0.7	Feature Encoding	18 Dec, 2025~
Ask question	Phan Trung Nhut, Le Minh Duc, Dinh Xuan Khuong	All member ask the question which have benefit for customer in project	Each member have at least 2 meaningful question	None	12 Dec, 2025

3) Collaboration Process

Briefly state how you will work together.

- **Communication**
 - **Channels:** At home (because we are live together)
 - **Meetings**
 - **Cadence:** 1×/week, 60 minutes.
 - **Decision-Making**
 - **Approach:** Consensus; tie-break by Project Lead (Dinh Xuan Khuong) in case of urgent decisions.
 - **Version Control & Reviews**
 - **Repo:** <https://github.com/DinhXuanKhuong/Flight-Delay-And-Cancellation>
 - **Branching:** main (protected), feature/<topic>, Pull Request (PR) required before merging.
 - **Code Reviews:** ≥1 approval, run notebook end-to-end if cell order is changed.
 - **Coding & Data Standards**
 - **Language/Env:** Python 3.11; conda env min_ds-env from min_ds-env.yml.
 - **Style:** black/jupyter-black; meaningful variable names; avoid long lines.
 - **Data:** keep raw data read-only; write outputs to data/processed/ (gitignored if large).
 - **Issue Tracking**
 - **Tool:** GitHub Issues (Labels: task, bug, blocked, docs, priority-high).
 - **Workflow:** Draft issue → assign → PR → review → close.
 - **Escalation & Conflict Resolution**
 - Escalate blockers in next meeting or via priority ping; document decisions in PRs.
-

4) Project Planning and Timeline

Milestones (high-level):

Milestone	Owner	Start	End	Dependencies	Acceptance Criteria
M1: Data Ingestion & Cleaning	Le Minh Duc	1 Dec 2025	7 Dec ... ▾	None	Data clean, schema verified
M2: EDA & Visualization	Dinh Xuan Khuong	15 Dec 2025	12 Dec... ▾	M1	Insights generated, charts explored
M3: Ask Question	All Member	16 Dec 2025	12 Dec... ▾	None	Each member ask at least 2 question
M4: Modeling & Evaluation	Phan Trung Nhut	17 Dec 2025	18 Dec... ▾	M2 & M3	Accuracy 75%, F1 > 0.7
M5: Final Report & Slides	All Members	19 Dec 2025	18 Dec... ▾	M4	Final presentation materials and report completed

Sprint Plan:

Sprint	Timeline	Sprint Goal	Key Tasks	Owner
Sprint 1	1 Dec - 12 Dec 2025	Complete data preparation and exploratory data analysis.	Data Loading & Handling Missing Values, Outlier Detection & Data Formatting, Univariate & Multivariate Analysis, Visualization &	Le Minh Duc, Dinh Xuan Khuong,

			Insight Reporting, Ask question.	
Sprint 2	12 Dec - 18 Dec 2025	Complete modeling and final reporting documentation.	Feature Selection & Encoding, Model Training & Evaluation, Final Report & Slides.	All Members

5) Sign-off

- Agreed by: Phan Trung Nhut
- Agreed by: Le Minh Duc
- Agreed by: Dinh Xuan Khuong